What’s happening now?

The Civic Center and Park project is currently on
schedule and on budget. The soil excavation work is
completed and the building pads for the city hall office
building and parking structure are also completed.
The shoring wall along MacArthur Boulevard is
nearing completion and will brace the area for the
parking structure. The foundation for the parking
structure is scheduled to start the first week of April.
By the end of the month, utility relocations for the
library expansion should be finalized and grading for
the library expansion should begin, weather permitting.

Why is that crane there?

Last month a large crane was moved on to the project
site. The crane is needed to assist with securing rebar
cages to create the shoring walls base structure. The
next step is applying shotcrete (a technique of
spraying concrete) to form the wall.

An obvious sign of construction taking place beyond
the blue fence, the crane and flag on top is not an
indication of future building height. Flags are typically
placed atop cranes as a safety measure. All
components of the Civic Center and Park have been
designed to remain below the view plane. As the
project progresses, there will be various equipment
coming and going from the site that may temporarily
rise above the construction fence line.

What’s the schedule?

The parking structure portion was bid as design-build.
Upon receiving approval of the design, building
permits were issued. It is expected to be completed in
Fall 2011. Construction of the library expansion, park
(north, central, and south parcels) and the city hall
building, community room and council chambers are
scheduled for completion in late 2012.

Who do | call with questions?

The City’s construction management team is available
to respond to your questions and concerns:
e Project Manager William Hahn
949-261-5100 | whahn@cwdriver.com
e Public Works Director Steve Badum
949-644-3311 | shadum@newportbeachca.gov

Additional project information
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Construction Costs as of February 28, 2011:

* Expended: $6,391,052.

+ Construction contingency items:
e minor landslide repairs during excavation of
north parcel park, $34,842.
e grading refinements due to revised design
adjacent to wetlands, $82,822.
o storm damage, $61,773 (submitted to FEMA
for reimbursement).

« Owner’s contingency change orders: $0.

The City Council authorized an amount of $104.9 million
for all three phases of construction and construction
contingency; including excavation and construction of
the shoring wall, parking structure, city hall office
buildings, library expansion, and parks. An additional
$2.6 million is earmarked for owner’s contingency.
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